

# 海蓝湾:

主体结构已封顶,目前装修施工阶段。

## **Cerulean Bay:**

Main structural works completed, currently decoration works is in the progress.





# 海蓝湾交付准备: 计划2018年交楼

Cerulean Bay: Delivered in 2018





## 观澜海:

主体结构施工阶段, 最快第19层。

## Regalia Park:

Main structure works is in the construction progress; the fastest is up to Level 19.





## 海珀湾:

主体结构施工阶段,基础 结构完成至90%,主体结 构完成至60%。

## **Peony Littoral:**

Main structure works is in the construction progress; foundation works completed 90%, main structure works completed 60%.





# 星海湾:

主体结构施工阶段,最 快第18层。

# **Starview Bay:**

Main structure works is in the construction progress; the fastest is up to Level 18.





海<u>恺湾1</u>:正负零完成,开始 上部结构施工;

海悦湾2: 土方开挖,承台施工。

#### Ataraxia Park:

- 1. Substructure works completed, just started for superstructure works.
- 2. Earthwork & pile cap are in the progress.





海悦湾3:正负零完成,开始上部结构施工; 海悦湾4:承台施工当中。

#### Ataraxia Park:

- 3: Substructure works completed, just started for superstructure works.
- 4: Pile cap works is in the construction progress.






## 海之羽地标一期:

裙楼完成正负零, 塔楼完成首层深基坑浇筑。

Landmark Building I:
Substructure works
completed for podium area,
deep foundation pit
pouring completed for
tower area.





## 美国名校:

文体中心、教学楼进入精装修阶段;宿舍楼砼浇筑至8层。

#### **International school:**

International School: Main structure works for education building and art centre are in the decoration progress; concrete casting for hostel completed up to Level 8.








# 建筑工业化产业园 IBS Park





# 高尔夫生态度假区示 范区:

高尔夫酒店砌体抹灰完成,酒店装修完成至五成,酒店装修完成至五层。二期别墅样板房开始动工。

#### Golf Resort:

Masonry & plastering works completed for golf hotel, decoration works completed up to Level 5. (phase II )Villa show unit just started.




#### 五星级高尔夫酒店外观 Golf Hotel

## 五星级高尔夫酒店大堂 Golf Hotel Lobby







高尔夫别墅 Golf villa

涵盖建筑面积约189-648㎡ 高尔夫别墅 With built-up area ranging from 2,034-6,975 sq. ft. golf villas.

# - Welcome Home -

北纬1° 欢迎您归家